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.- OPERABLE UNIT 3 REMEDIAL DESIGNIREMEDIAL ACTION 
COMMUNITY ROUNDTABLE AGENDA JUNE 2,1994 

06/02/94 



Operable Unit 3 Remedial Design/Remedial Action 
Community Roundtable 

June 2, 1994 

Agenda 

7 p.m. Welcome Gary Stegner, DOE Public Information 

7:65 p.m. Presentations Johnny Reising, DOE Deputy 
Assistant Manager for Environmental 
Restoration 

Dennis Dalga, Operable Unit 3 
Environmental Planning Manager 

7:45 p.m. Open Discussion 

9 p.m. Adjourn 
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Operable Unit 3 
Remedial Design/Remedial Action Planning 

Public Participation Process 

Scope and Purpose of the Interim Action - 

Interim Record of Decision (IROD)/F inal Record of Decision 

IROD conditionally approved by US and Ohio EPA May 12, 1994 

Finding of No Significant Impact signed May 25, 1994 

Revised IROD transmitted to Headquarters for Grumbly signature May 26, 
1994 

- - _  
-- ~ 

- 

__ - - _ _  - -  - - - -__ - - _  - -  

Amended Consent Agreement requires submittal of IROD to EPA 30 days 
after approval - June 12, 1994 

EPA signature ? July 12, 1994 

Amended Consent Agreement requires submittal of Remedial Design Work 
Plan to EPA 60 days after finalization of IROD - September 1994 

Implementation of IROD by Design/Bid Process 

Remedial Design Work Plan 

Remedial Action Work Plan 

Operable Unit 3 will submit Remedial Design and Remedial Action 
information as combined Work Plan 

Implementation Plan 
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Operable Unit 3 
Remedial Design/Remedial Action Planning 

Decontamination and Dismantlement Methodology 

- 
- - on--January-5,--1994.- __ 

- 

No substantive changes since the Operable Unit 3 Proposed Plan public meeting 
-- - - 

- _  - -  - -_ -- - _  - - _  

- -  
General steps to the methodology are: 
- remove materiaVequipment and deenergize 
- gross decontamination as necessary 
- asbestos removal 
- dismantle above-grade structures 
- 

- 

segregate, size reduce, package, disposition materiaVdebris 
remove pads and below-ground structures 
segregate, size reduce, package, disposition materiaVdebris 

- 

Seauencing 

- Focus is on nineteen complexes 

- Criteria for selecting order in which complexes are dismantled include such 
factors as: 
- facility use 
- constructability 
- hazards within a facility 

- Hazardous Waste Management Units 

- consideration of utilities 

- cost to maintain the facility 

remediation needs of other operable units - 

- 16-year optimum schedule 

- Funding constraints end up being one of the biggest factors in the schedule for 
building decontamination and dismantlement. 

MateriaVDebris Handling 

- Utilization of existing storage facilities 

- Construction of a Central Storage Facility 

- Lessons learned from Plant 7 
- recycle metals to the extent practical 

most of the remaining construction debris will be shipped to the Nevada - 
Test Site 
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Protection of EmDloveas. t he Communitv and the Environment 

ImDlementation Plan 

- Complex Specific Details 

Submittal for USEPA and OEPA review 

- Available for public examination 

- Proposed Outline for Implementation Plan 
- Background 
- Planning Activities 
- Controls 
- Decontamination & Dismantlement Activities 
- 
- Sampling 
- Schedule 

Waste Handling, Storage and Disposition 
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Remedial Design and Remedial Action Work Plans 

The following information on Remedial Design Work Plans and Remedial Action Work 
Plans has been excerpted from the Amended Consent Agreement. 

Each Remedial Design (RD) or Remedial Action (RA) Work Plan shall be developed in 
conformance -- with the Record of Decision (ROD), U.S. Environmental Protection 
Agency(USEPA) Remedial-Design-&_Reme~ial Action Guidance and policy applicable 
at the time of the Record of Decision signature date;-and any-additional-guidance 
documents provided by USEPA. Each Remedial Design or Remedial Action Work Plan 
shall include a schedule of implementation of the tasks identified therein and of 
submittal of the the reports identified therein [Amended Consent Agreement, Section 
XI.A, p. 441. 

--_ 

- 

- 

Primary documents are subject to review by USEPA in consultation with the Ohio 
Environmental Protection Agency (OEPA) [Amended Consent Agreement, Section 
XII.B.1, p. 471, with a review/comment period of 60 days [Amended Consent 
Agreement, Section Xll.G.2, p. 521. 

DOE shall commence the implementation of the Remedial Design or Remedial Action 
Work Plans within 30 days of approval and finalization of each individual Work Plan 
[Amended Consent Agreement, Section XI .C, p. 451. 

Remedial Design Work Plan 
Within 60 days of signature of Record of Decision for an Operable Unit, submit to 
USEPA for approval a Remedial Design Work Plan to accomplish the design of the 
remedial action to include but not be limited to a schedule for implementatiion of tasks 
required to complete design [Amended Consent Agreement, Section XI.A, p. 431. The 
Remedial Design Work Plan is a primary document [Amended Consent Agreement, 
Section XII.C.l .e, p. 481. 

Remedial Action Work Plan 
In accordancce with the schedule contained in the approved Remedial Design Work 
Plan, submit to USEPA for approval the Remedial Action Work Plan, to include but not 
be limited to the following project plans [Amended Consent Agreement, Section XI.A, 
p. 431: 

1 ) 
2) HEalth & Safety/Contingency Plan 
3) 
4) 
5) 

Sampling & Analysis Plan/Construction Quality Assurance Plan 

plan for satisfaction of permitting requirements (if any) 
groundwater monitoring plan (if any) 
operations & maintenance plan (if any) 

The Remedial Action Work Plan is a primary document [Amended Consent Agreement, 
XII.C.1 .f, p. 481. 
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